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The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by
basi c designation only.

ASTM | NTERNATI ONAL ( ASTM

ASTM D 3740 (2001) M ni mum Requi renents for Agencies
Engaged in the Testing and/or Inspection
of Soil and Rock as Used in Engineering
Desi gn and Construction

ASTM E 329 (2000b) Agenci es Engaged in the Testing
and/ or Inspection of Materials Used in
Construction

U S. ARMY CORPS OF ENG NEERS ( USACE)
ER 1110-1-12 Qual ity Managenent
PART 2 PRODUCTS (Not Applicabl e)
PART 3 EXECUTI ON
3.1 GENERAL REQUI REMENTS

The Contractor is responsible for quality control and shall establish
and rmaintain an effective quality control systemin conpliance with the
Contract Clause titled "Inspection of Construction.” The quality
control system shall consist of plans, procedures, and organi zation
necessary to produce an end product which conplies with the contract
requi renments. The system shall cover all construction operations, both
onsite and offsite, and shall be keyed to the proposed construction
sequence. The site project superintendent will be held responsible for
the quality of work on the job and is subject to renmoval by the
Contracting O ficer for non-conpliance with the quality requirenents
specified in the contract. The site project superintendent in this
context shall be the highest |evel manager responsible for the overal
construction activities at the site, including quality and production
The site project superintendent shall maintain a physical presence at
the site at all tinmes, except as otherw se acceptable to the
Contracting O ficer, and shall be responsible for all construction and
construction related activities at the site.

3.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Governnment, not |ater
than 14 days after receipt of notice to proceed, the Contractor Quality
Control (CQC) Plan proposed to inplement the requirenents of the
Contract Clause titled "lInspection of Construction." The plan shal

i dentify personnel, procedures, control, instructions, tests, records,
and forns to be used. The Governnent will consider an interimplan for
the first 30 days of operation. Construction will be pernmitted to begin

only after acceptance of the CQC Plan or acceptance of an interimplan
applicable to the particular feature of work to be started. Wrk
out side of the features of work included in an accepted interim plan
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will not be permitted to begin until acceptance of a CQC Plan or
another interimplan containing the additional features of work to be
started.

3.2.1 Content of the CQC Pl an

The CQC Plan shall include, as a mninum the followi ng to cover al
construction operations, both onsite and offsite, including work by
subcontractors, fabricators, suppliers, and purchasi ng agents
subcontractors, designers of record, consultants, architect/engineers
(AE), fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknow edgnent that the CQC
staff shall inplenment the three phase control systemfor all aspects of
the work specified. The staff shall include a CQC System Manager who
shall report to the project superintendent.

b. The nane, qualifications (in resune format), duties,
responsibilities, and authorities of each person assigned a CQC
functi on.

c. Acopy of the letter to the CQC System Manager signed by an
authorized official of the firmwhich describes the responsibilities
and del egates sufficient authorities to adequately performthe
functions of the CQC System Manager, including authority to stop work
which is not in conmpliance with the contract. The CQC System Manager
shall issue letters of direction to all other various quality contro
representatives outlining duties, authorities, and responsibilities.
Copies of these letters shall also be furnished to the Government.

d. Procedures for scheduling, review ng, certifying, and managi ng
subm ttals, including those of subcontractors, offsite fabricators,
suppl i ers, and purchasi ng agents, subcontractors, designers of record,
consul tants, architect engineers (AE), offsite fabricators, suppliers,
and purchasi ng agents. These procedures shall be in accordance with
Secti on 01305 SUBM TTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for
each specific test to include the test nane, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsi ble for each test. (Laboratory facilities approved
by the Contracting O ficer shall be used.)

f. Procedures for tracking preparatory, initial, and follow up
control phases and control, verification, and acceptance tests
i ncl udi ng docunentation

g. Procedures for tracking construction deficiencies from
i dentification through acceptable corrective action. These procedures
shal | establish verification that identified deficiencies have been
corrected.

h. Reporting procedures, including proposed reporting formats and
nmet hods used to obtain information for Quality Control forms, including
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but not limted to the submttal of displacenment and capacity charts
for all hoppers, barges and scows, and disposal records. Charts shal
be certified by a marine architect. All reports shall include
deficiency identification, corrective action and verification of
correction and this information shall also be included under itemg.,
above, for deficiency tracking on a master |ist for the whole contract.
Pl an of Test Method in Conpliance with Requirenents in Section 02480,
7.1 DREDGED MATERI AL SAMPLI NG AND TESTING. Contractor is required to
submt the PLAN describing the type and nmethod of the test cited from
the industry accepted standard for Contracting O ficer’s approval prior
to the start of dredging.

i Overfl ow and Leakage Monitoring Requirenent.

i.1 Overflow Mnitoring Requirenment. Overflow will not be
permtted frombarges. For hopper dredges, any overflow from hopper
bi ns shall be bel ow the water surface. The Contractor shall furnish a
di agram of the location of all overflow weirs indicating the initia
el evation of each weir relative to hopper bin curb height. Each change
in elevation of a weir during the dredgi ng work shall be indicated on
the Multiple Load Data Sheet in Appendix 5-1

i.2 Leakage. Refer to Section “Dredging”, paragraph “Spillage
and Leakage” for requirenents.

j . Hopper Dredge Records. The Contractor shall provide equi pnent
that will: (1) furnish a continuous printed record of readings for
nmeasur ement of bul k density and mass flow rate for each punp, and (2)
furnish records of continuous |oading of hopper based on hul
di spl acenent (load charts). These records shall be provided to the
Contracting O ficer as requested and approved in the Quality Contro
plan. The Contractor shall provide a |ist of equipnent at the pre-
dredgi ng conference that will provide the required records. The notice
to proceed will not be issued under this contract until the Contractor
has certified that the necessary equi pnent to provide the above records
and information is installed and working and is acceptable to the
Contracting Oficer. In the event either velocity and/or displacenent
equi pnent breaks down during the dredgi ng operation, the follow ng
actions shall be acconplished:

(1) An alternative nmeans of neasurenent (Appendix 5-4) shall be
performed as approved.

(2) Alternative neasurenents shall not exceed a duration of
seventy-two hours after equi pnent breakdown or as otherw se approved.
If repairs to the primry equi pnent are not acconplished within this
peri od, dredging shall be suspended until the primry equipnent is
operational. The Contractor shall assune all costs associated with the
suspended wor k

k. Hydraulic Dredge Records. The Contractor shall provide
equi pnment that will: (1) furnish a continuous printed record of
readi ngs for neasurenment of flow rate of the discharge material within
20 feet (6m of the dredge punp, and (2) furnish a continuous printed
record of readings for neasurenent of flow rate of the discharge
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material within 100 feet (30.5m of the discharge manifold. The
Contractor shall also furnish continuous velocity records at booster
pumps. Equi pnent shall be accessible from above water platfornms. |If
the readings fromthe velocity flow equi pnent indicate | eakage within
the system the Contractor shall imediately cease work and repair the
| eaks. No additional contract time will be provided for |eakage
repairs. |In the event that the dredged naterial is punped into a barge
or scow, displacenment shall be nonitored as specified in subparagraph
“Cl anshel | Dredge Reports” after dredging and before disposal at the

di sposal site.

l. Cl amshel | Dredge Reports. The Contractor shall nonitor the
position of the clanshell dredge and position of each scow | oaded by
the dredge. Monitoring shall be continuous frominitial |oading,

t hrough di scharge at the disposal site, and through return to the
dredging site. Al equipnent shall be nonitored 24 hours per day, 7
days per week, during the entire period of the dredging contract. The
Contractor shall devel op his own system of nonitoring displacenment and
capacity for submittal for Government approval. The approved

noni toring method shall be able to nmeasure and record average hul

di spl acenent and | oaded capacity of each scow as specified. Al

equi pnment installed aboard each scow shall be furni shed and mai nt ai ned

by the Contractor. |In the event the displacenment and | oad capacity
nmoni tori ng equi prent nmal functions during the dredgi ng operation for any
of the scows, the Contractor shall imediately notify the Contracting

O ficer, and an alternative neans of nmeasurenment shall be perforned, as
approved by the Contracting O ficer, using Appendix form 3-2. The use
of an alternative neasurenment system shall not exceed a duration of
seventy-two hours after equi pnent mal function. |If repairs to the
primary equi pnent are not acconplished within this period, the scow
shall be renoved from project use until repairs are conpleted and
denonstrated to be fully operational. The Contractor shall be
responsi ble for all costs associated with suspending the use of any
scow due to nonitoring equi pment nal function.

m Record on CD-ROM The Contractor shall submit the
conti nuous recording records specified on Paragraphs “Hopper Dredge
Records”, “Hydraulic Dredge Records” and “Cl anshel | Dredge Reports” in
writing and on CO-ROM Data on CD-ROM di sks shall be operating under
M5 W ndows V95 or higher. All data shall be recorded in ASCII| text.

Ot her data collection formats will be considered if presented by the
Contractor prior to acceptance of the plan. Revisions in the
collection format will not be considered after the project has begun.

All alternatives shall be subject to the approval of the Contracting
O ficer.

n. Dredge Data Loggi ng System (DDLS). The Contractor shal
acquire, install, calibrate, operate and maintain a dredge data | oggi ng
system as specified in Appendix 10 of the specifications.

0. Survey QC plan per Section 01330 CONTRACT DREDG NG QUALI TY
CONTROL AND PROGRESS PAYMENT SURVEYS shall be included in the plan

p. Alist of the definable features of work. A definable feature
of work is a task which is separate and distinct from other tasks,
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has separate control requirenents, and rmay be identified by different
trades or disciplines, or it my be work by the sane trade in a
different environment. Although each section of the specifications my
generally be considered as a definable feature of work, there are
frequently nore than one definable features under a particular section
This list will be agreed upon during the coordination neeting.

3.2.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Governnent
reserves the right to require the Contractor to nmake changes in his CQC
Pl an and operations including renoval of personnel, as necessary, to
obtain the quality specified.

3.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting Oficer in witing of any proposed change. Proposed changes
are subject to acceptance by the Contracting O ficer.

3. 3 COCRDI NATI ON MEETI NG

After the Preconstruction Conference, before start of construction

and prior to acceptance by the Governnent of the CQC Plan, the
Contractor shall neet with the Contracting O ficer or Authorized
Representative and discuss the Contractor's quality control system The
CQC Pl an shall be submitted for review a m nimum of 7 cal endar days
prior to the Coordination Meeting. During the neeting, a nutual
under st andi ng of the systemdetails shall be devel oped, including the
forms for recording the CQC operations operations, design activities,
control activities, testing, adm nistration of the systemfor both
onsite and offsite work, and the interrelationship of Contractor's
Management and control with the Government's Quality Assurance. M nutes
of the neeting shall be prepared by the CGovernnent and signed by both
the Contractor and the Contracting O ficer. The m nutes shall becone a
part of the contract file. There nmay be occasi ons when subsequent
conferences will be called by either party to reconfirm rmutual
under st andi ngs and/ or address deficiencies in the CQC system or
procedures which nay require corrective action by the Contractor

3.4 QUALI TY CONTROL ORGANI ZATI ON
3.4.1 Personnel Requirenents

The requirenents for the CQC organi zation are a CQC System Manager and
suf ficient nunber of additional qualified personnel to ensure safety
and contract conpliance. The Safety and Heal th Manager shall receive
direction and authority fromthe CQC System Manager and shall serve as
a nmenber of the CQC staff. Personnel identified in the technica

provi sions as requiring specialized skills to assure the required work
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is being perforned properly will also be included as part of the CQC
organi zation. The Contractor's CQC staff shall nmintain a presence at
the site at all tines during progress of the work and have conplete
authority and responsibility to take any action necessary to ensure
contract conpliance. The CQC staff shall be subject to acceptance by
the Contracting Officer. The Contractor shall provide adequate office
space, filing systems and other resources as necessary to nmintain an
effective and fully functional CQC organization. Conplete records of
all letters, material submittals, shop drawing submittals, schedul es
and all other project docunentation shall be pronptly furnished to the
CQC organi zation by the Contractor. The CQC organi zation shall be
responsi ble to maintain these docunents and records at the site at al
ti mes, except as otherw se acceptable to the Contracting O ficer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an i ndivi dua

within the onsite work organi zation who shall be responsible for

overal | managenment of CQC and have the authority to act in all CQC
matters for the Contractor. The CQC System Manager shall be
construction person with a mninmumof 5 years in related work. This CQC
System Manager shall be on the site at all tinmes during construction
and shall be enployed by the prine Contractor. The CQC System Manager
shall be assigned as System Manager but may have duties as project
superintendent in addition to quality control. An alternate for the CQC
Syst em Manager shall be identified in the plan to serve in the event of
the System Manager's absence. The requirenents for the alternate shal

be the sane as for the designated CQC System Manager

3.4.3 Additional Requirenent

In addition to the above experience [and] [and/or] education

requi renents the CQC System Manager shall have conpl eted the course
entitled "Construction Quality Managenent For Contractors" within the
| ast 5 years. This course is periodically offered at the San Francisco
District and the Sacramento District.

3.4.4 Organi zational Changes

The Contractor shall maintain the CQC staff at full strength at al
times. When it is necessary to nmake changes to the CQC staff, the
Contractor shall revise the CQC Plan to reflect the changes and submit
the changes to the Contracting O ficer for acceptance.

3.5 SUBM TTALS AND DELI VERABLES

Submittals, if needed, shall be nade as specified in Sections 01300
SUBM TTAL DESCRI PTI ONS and 01305 SUBM TTAL PROCEDURES. The CQC

organi zati on shall be responsible for certifying that all submttals
and deliverables are in conpliance with the contract requirenents. Wen
Section 15950A HEATI NG, VENTI LATI NG AND Al R CONDI Tl ONI NG ( HVAC) CONTROL
SYSTEMS; 15951A DI RECT DI G TAL CONTROL FOR HVAC, 15990A TESTI NG,
ADJUSTI NG, AND BALANCI NG OF HVAC SYSTEMS; or 15995A COWM SSI ONI NG OF
HVAC SYSTEMS are included in the contract, the submttals required by

t hose sections shall be coordinated with Section 01300 and SECTI ON
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01305 to ensure adequate tinme is allowed for each type of subnitta
required.

3.6 CONTROL

Contractor Quality Control is the neans by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,
conplies with the requirenents of the contract. At |east three phases
of

control shall be conducted by the CQC System Manager for each definable
feature of the construction work as follows:

3.6.1 Preparatory Phase

Thi s phase shall be performed prior to begi nning work on each definable
feature of work, after all required plans/docunents/ mterials are
approved/ accepted, and after copies are at the work site. This phase
shal | include:

a. A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced codes and
standards applicable to that portion of the work to be acconplished in
the field shall be nmade avail able by the Contractor at the preparatory
i nspection. These copies shall be maintained in the field and avail abl e
for use by Governnment personnel until final acceptance of the work.

b. A review of the contract draw ngs.

c. A check to assure that all materials and/or equi pnent have been
tested, submtted, and approved.

d. Review of provisions that have been made to provide required
control inspection and testing.

e. Examination of the work area to assure that all required
prelimnary work has been conpleted and is in conmpliance with the
contract.

f. A physical exami nation of required materials, equipnent, and
sanple work to assure that they are on hand, conformto approved
shop drawi ngs or subnitted data, and are properly stored

g. Areview of the appropriate activity hazard analysis to assure
safety requirenents are net.

h. Di scussion of procedures for controlling quality of the work
i ncluding repetitive deficiencies. Docunent construction
tol erances and wor kmanshi p standards for that feature of work

i. A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting O ficer.

j. Discussion of the initial control phase.
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k. The Covernnent shall be notified at |east 24 hours in advance
of begi nning the preparatory control phase. This phase shal

i nclude a meeting conducted by the CQC System Manager and attended
by the superintendent, other CQC personnel (as applicable), and
the foreman responsible for the definable feature. The results of
the preparatory phase actions shall be docunented by separate

m nutes prepared by the CQC System Manager and attached to the
daily CQC report. The Contractor shall instruct applicable

workers as to the acceptable | evel of workmanship required in
order to neet contract specifications.

3.6.2 Ilnitial Phase

Thi s phase shall be acconplished at the begi nning of a definable
feature of work. The follow ng shall be acconplished:

a. A check of work to ensure that it is in full conpliance with
contract requirenents. Review ninutes of the preparatory neeting.

b. Verify adequacy of controls to ensure full contract conpliance.
Verify required control inspection and testing.

c. Establish I evel of workmanship and verify that it meets m ninmum
accept abl e wor kmanshi p standards. Conpare with required sanple
panel s as appropriate.

d. Resolve all differences.

e. Check safety to include conpliance with and upgradi ng of the
safety plan and activity hazard analysis. Review the activity
anal ysis with each worker.

f. The Governnent shall be notified at |east 24 hours in advance
of beginning the initial phase. Separate minutes of this phase
shall be prepared by the CQC System Manager and attached to the
daily CQC report. Exact location of initial phase shall be

i ndicated for future reference and conparison with fol |l ow up
phases.

g. The initial phase should be repeated for each new crew to work
onsite, or any time acceptable specified quality standards are not
bei ng net.

3.6.3 Fol |l ow-up Phase
Daily checks shall be perfornmed to assure control activities, including
control testing, are providing continued conpliance with contract

requi renents, until conpletion of the particular feature of work. The
checks shall be made a matter of record in the CQC docunentation. Fina
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foll owup checks shall be conducted and all deficiencies corrected
prior to the start of additional features of work which may be affected
by the deficient work. The Contractor shall not build upon nor concea
non- conform ng worKk.

3.6.4 Additional Preparatory and Initial Phases

Addi tional preparatory and initial phases shall be conducted on the
same definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew, if work on a definable feature is
resumed after a substantial period of inactivity; or if other problens
devel op.

3.7 TESTS

3.7.1 Testing Procedure

The Contractor shall performspecified or required tests to verify that
control measures are adequate to provide a product which conforms to
contract requirenents. Upon request, the Contractor shall furnish to
the Governnent duplicate sanples of test specinmens for possible testing
by the Governnent. Testing includes operation and/or acceptance tests
when specified. The Contractor shall procure the services of a Corps of
Engi neers approved testing | aboratory or establish an approved testing
| aboratory at the project site. The Contractor shall performthe
following activities and record and provide the fol |l owi ng data:

a. Verify that testing procedures conply with contract requirenents.

b. Verify that facilities and testing equi prent are avail able and
conply with testing standards.

c. Check test instrunent calibration data against certified standards.

d. Verify that recording forns and test identification control nunber
system including all of the test docunentation requirenments, have
been prepared.

e. Results of all tests taken, both passing and failing tests, shal
be recorded on the CQC report for the date taken. Specification
par agr aph reference, |ocation where tests were taken, and the
sequential control nunber identifying the test shall be given. I|f
approved by the Contracting O ficer, actual test reports nay be
submitted later with a reference to the test nunber and date
taken. An information copy of tests performed by an offsite or
commercial test facility shall be provided directly to the
Contracting Oficer. Failure to submt tinmely test reports as
stated may result in nonpaynent for related work perfornmed and

di sapproval of the test facility for this contract.

3.7.2 Testing Laboratories
3.7.2.1 Capability Check

The Government reserves the right to check I aboratory equi pment in the
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proposed | aboratory for conpliance with the standards set forth in the
contract specifications and to check the | aboratory technician's
testing procedures and techni ques. Laboratories utilized for testing
soils, concrete, asphalt, and steel shall neet criteria detailed in
ASTM D 3740 and ASTM E 329.

3.7.2.2 Capability Recheck

If the selected | aboratory fails the capability check, the Contractor

wi |l be assessed a charge of cost to government to reinburse the
Government for each succeedi ng recheck of the |aboratory or the
checki ng of a subsequently selected | aboratory. Such costs will be

deducted fromthe contract anpunt due the Contractor
3.7.3 Onsite Laboratory

The Governnent reserves the right to utilize the Contractor's contro
testing | aboratory and equi prment to nmeke assurance tests, and to check
the Contractor's testing procedures, techniques, and test results at no
addi ti onal cost to the Governnent.

3.7.4 Furnishing or Transportation of Sanples for Testing

Costs incidental to the transportation of sanples or materials shall be
borne by the Contractor. Sanples of materials for test verification and
acceptance testing by the Governnent shall be delivered to the Corps of
Engi neers f.o.b.

Coordi nation for each specific test, exact delivery location, and dates
will be made through the Area Ofice.

3.8 COVPLETI ON | NSPECTI ON

3.8.1 Punch-CQut I|nspection

Near the end of the work, or any increnent of the work established by a
tinme stated in the SPECI AL CONTRACT REQUI REMENTS Cl ause, "Comencenent,
Prosecution, and Conpletion of Wrk", or by the specifications, the CQC
Manager shall conduct an inspection of the work. A punch list of itens
whi ch do not conformto the approved draw ngs and specifications shal
be prepared and included in the CQC docunentation, as required by

par agr aph DOCUMENTATI ON. The list of deficiencies shall include the
estimated date by which the deficiencies will be corrected. The CQC
Syst em Manager or staff shall nmke a second inspection to ascertain
that all deficiencies have been corrected. Once this is acconplished,
the Contractor shall notify the Government that the facility is ready
for the Covernnent Pre-Final inspection.

3.8.2 Pre-Final Inspection

The Governnent will performthe pre-final inspection to verify that the
facility is conplete and ready to be occupied. A Government Pre-Fina
Punch Li st may be developed as a result of this inspection. The
Contractor's CQC System Manager shall ensure that all itens on this
list have been corrected before notifying the Governnment, so that a
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Fi nal inspection with the custoner can be scheduled. Any itens noted on
the Pre-Final inspection shall be corrected in a tinmely manner. These

i nspections and any deficiency corrections required by this paragraph
shal |l be acconplished within the tine slated for conpletion of the
entire work or any particular increment of the work if the project is
divided into increnents by separate conpletion dates.

3.8.3 Final Acceptance |nspection

The Contractor's Quality Control Inspection personnel, plus the

superi ntendent or other primry managenment person, and the Contracting
O ficer's Representative shall be in attendance at the final acceptance
i nspection. Additional Governnment personnel including, but not limted
to, those from Base/Post Civil Facility Engi neer user groups, and nmjor
commands nay al so be in attendance. The final acceptance inspection
will be formally schedul ed by the Contracting O ficer based upon
results of the Pre-Final inspection. Notice shall be given to the
Contracting Officer at |least 14 days prior to the final acceptance

i nspection and shall include the Contractor's assurance that al
specific itens previously identified to the Contractor as being
unacceptabl e, along with all remaining work performed under the
contract, will be conplete and acceptable by the date scheduled for the
final acceptance inspection. Failure of the Contractor to have al
contract work acceptably conplete for this inspection will be

cause for the Contracting Oficer to bill the Contractor for the
Government's additional inspection cost in accordance with the contract
clause titled "lInspection of Construction".

3.9 DOCUMENTATI ON

The Contractor shall maintain current records providing factua
evi dence that required quality control activities and/or tests have
been perforned.

These records shall include the work of subcontractors and suppliers
and shall be on an acceptable formthat includes, as a mninum the
follow ng information:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Wirk performed each day, giving location, description, and by
whom When Network Analysis (NAS) is used, identify each phase of
wor k performed each day by NAS activity nunber.

d. Test and/or control activities performed with results and
references to specifications/drawi ngs requirenments. The contro
phase shall be identified (Preparatory, Initial, Follow up). List
of deficiencies noted, along with corrective action.

e. Quantity of materials received at the site with statement as to

acceptability, storage, and reference to specifications/draw ngs
requi renents.
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f. Submittals and deliverables reviewed, with contract reference, by
whom and action taken.

g. Ofsite surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
i nstructions or corrective actions.

i. Instructions given/received and conflicts in plans and/or
speci fications.

j. Contractor's verification statenent.

These records shall indicate a description of trades working on the
proj ect; the nunber of personnel working; weather conditions
encountered; and any del ays encountered. These records shall cover both
conform ng and deficient features and shall include a statenent that
equi pment and materials incorporated in the work and worknmanship conply
with the contract. The original and one copy of these records in report
formshall be furnished to the Governnent daily within 48 hours after
the date covered by the report, except that reports need not be

subm tted for days on which no work is perforned. As a minimum one
report shall be prepared and subnmitted for every 7 days of no work and
on the last day of a no work period. Al cal endar days shall be
accounted for throughout the life of the contract. The first report
following a day of no work shall be for that day only. Reports shall be
signed and dated by the CQC System Manager. The report fromthe CQC
Syst em Manager shall include copies of test reports and copies of
reports prepared by all subordinate quality control personnel

3.10 SAMPLE FORMS
Sanple forms enclosed in Appendices 1, 3, 4, 5, 9, and 11
3.11 NOTI FI CATI ON OF NONCOWPLI ANCE

The Contracting Officer will notify the Contractor of any detected
nonconpl i ance with the foregoing requirenents. The Contractor shal

take i mredi ate corrective action after recei pt of such notice. Such
noti ce, when delivered to the Contractor at the work site, shall be
deened sufficient for the purpose of notification. If the Contractor
fails or refuses to conply pronptly, the Contracting Officer may issue
an order stopping all or part of the work until satisfactory corrective
action has been taken. No part of the time |ost due to such stop orders
shall be made the subject of claimfor extension of time or for excess
costs or dammges by the Contractor

3.12 PAYMENT
No separate paynent will be made for the work covered under this
section and all costs in connection therewith will be considered a

subsi di ary obligation of the Contractor

-- End of Section --
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